



Co-funded by the
Erasmus+ Programme
of the European Union

Revised Workplan of Project

Training for Medical education via innovative eTechnology
MediTec

Meeting in Kosice
21-24 of November 2018

ediTec




Dr. Riyadh Qashi
M. Sc. Alex Dekin

Disclaimer: this project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

MediTec Project Number: 585980-EPP- 1-2017- 1-DE- CBHE-JP



WP1	Tasks	WP Leader- Coleader	Status
Review, State of the art and Network between partners 15.10.2017- 15.07.2018	1.1 Project start up activities Due date:15.02.2018	HTWK - JUST	Done 22.-24.02.2018 http://meditec.just.edu.jo/Downloads_Docs/MEDITEC%20Work%20Packages/Work%20Package%206/MEDITEC_Minutes%20of%20Meeting_Kickoff%20Meeting.pdf
	1.2 Studies for the needs of students, doctors and Teachers Due date:15.06.2018	UM	Done –website http://meditec.just.edu.jo/Pages/Downloads.aspx?RootFolder=%2FDownloads%5FDocs%2FMEDITEC%20Work%20Packages%2FWork%20Package%201&FolderCTID=0x012000650D0CAAAE2424D8C71157F007E8F2F&View=%7B47A3EA5E%2DBCE5%2D4A29%2DBE09%2D607426D3365F%7D
	1.3 Prepare operation plans for the training on innovative medical technology Due date:15.07.2018	UM + EU Partners	Done – Website http://meditec.just.edu.jo/_layouts/15/xlviewer.aspx?id=/Downloads_Docs/MEDITEC%20Work%20Packages/Work%20Package%201/MEDITEC_WP1_1.3_Training%20Needs.xlsx&Source=http%3A%2F%2Fmeditec%2Ejust%2Eedu%2Ejo%2FPages%2FDownloads%2Easpx%3FRootFolder%3D%252FDownloads%252FDocs%252FMEDITEC%2520Work%2520Packages%252FWork%2520Package%25201%26FolderCTID%3D0x012000650D0CAAAE2424D8C71157F007E8F2F%26View%3D%257B47A3EA5E%252DBCE5%252D4A29%252DBE09%252D607426D3365F%252D UM finalized the report





Co-funded by the
Erasmus+ Programme
of the European Union

WP2	Tasks	WP Leader	Status
Purchase of training equipment and training Materials 15.03.2018- 30.01.2019 (revised)	2.1 Delivery of technical and didactic equipment Due date:15.07.2018	HTWK – all Partners in PC	Partially fulfilled (delivered to JUST, HU and YU) New date for the rest of equipment: 15.01.2019
	2.2 Hardware installation and adjustment of software Due date:15.08.2018. revised 30.01.2019	HTWK – all Partners in PC	revised date: 30.01.2019






WP3	Tasks	WP Leader UM Co. UPJS, MU, HTWK, UOB, JUST, TUMS	Status
Training and integration of the training program in teaching system 15.11.2018-14.10.2020	3.1 Studying of EU experience by mobility of staff and students Due date:15.07.2020	UPJS, MU, UM, HTWK	Training in SK 21.-24.11.18 Training in CZ. 14.-18.01.19 Training in Malta to define
	3.2 Develop training programs for the training on innovative medical technology Due date:15.08.2020	UPJS, MU, UM, HTWK	Start 15.08.2019 15.10.2019 Follow up work plan
	3.3 Improvement of training methodical complexes on base of modernized training and Training of instructors Due date:15.06.2020	JUST, TUMS, UOB	Start 15.07.2019 15.10.2019 15.05.2019
	3.4 Integration the medical training program in study programs at the universities Due date:01.10.2020	JUST, TUMS, UOB	Start 15.07.2019 Follow up work plan
	3.5 Development of multimedia approach and manuals for modernized training Due date:01.08.2020	JUST, TUMS, UOB	15.07.2020





WP4	Tasks	WP Leader- Coleader Malta (UM) Co: PSUT, UOB IUMS	Status
Quality control and monitoring 15.10.2017-14.10.2020	4.1 Quality control, monitoring and budgetary control Revised date : during the project life time up to 14.10.2020	UOB	Quality Plan on Website http://meditec.jus.edu.jo/Pages/Downloads.aspx Follow up workplan
	4.2 Monitoring of the development process Revised date : during the project life time up to 10.10.2020	UM, UOB	03.12.2018 Monitoring visit Follow up workplan
	4.3 Expertise and quality control of developed methodical training and manuals Revised date : during the project life time up to 15.09.2020	UOB, PSUT, IUMS	Follow up workplan
	4.4 Project task supervision, result evaluation and reports Revised date : during the project life time up to 10.10.2020	UOB, PSUT, IUMS	Follow up workplan





WP5	Tasks	WP Leader UJ, JUST Co: TUMS, Int@E, UoB	Status
Project Dissemination, Exploitation and Sustainability 15.10.2017-14.10.2020	5.1 Publication of information on project activities via Internet Revised date: 15.03.2018 and weekly update	JUST, Int@E	Website http://meditec.just.edu.jo Weekly update
	5.2 Carrying out workshops, conferences and seminars, internal and external meetings Revised date: during project lifetime up to 01.10.2020	LC	During the project lifetime 21.-24.11.2018 14.-18.01.2019 15.02.2020 15.07.2020 01.10.2020 Follow up workplan
	5.3 Distribution of project documentation material Revised date: during the project lifetime up to 14.10.2020	JUST, Int@E	Website 15.03.2018 http://meditec.just.edu.jo Follow up workplan
	5.4 Training sustainability in long-term perspective, update of equipment Revised date : during the project lifetime up to 14.10.2020	LC	15.10.2019 Follow up workplan
	5.5 Cooperation networks and funding Revised date : during the project lifetime up to 01.10.2020	HU, Int@E	http://meditec.just.edu.jo/Pages/MediTecCouncil.aspx Follow up workplan






WP6	Tasks	WP Leader- Coleader HTWK, JUST, TUMS, UOB	Status
Management of the Project 15.10.2017-14.10.2020	6.1 Coordination of meetings <i>Revised date: during project lifetime up to 14.10.2020</i>	HTWK+ LC	During the project lifetime 22.02.2018 done. 23.11.2018 <i>Follow up workplan</i>
	6.2 Controlling of the project activity, Monitoring and evaluation of results <i>Revised date: during project lifetime up to 14.10.2020</i>	HTWK+ LC	<i>Follow up workplan</i>
	6.3 Reporting and control of the budget <i>Revised date: during project lifetime up to 14.10.2020</i>	HTWK+ All partners	<i>Follow up workplan</i>

Project website



Co-funded by the
Erasmus+ Programme
of the European Union

<http://meditec.just.edu.jo>



MediTec Project Number:585980-EPP- 1-2017- 1-DE- CBHE-JP

Quality Plan



Co-funded by the
Erasmus+ Programme
of the European Union

Training for Medical education via innovative c.Technology/MediTec
585980-EPP-1-2017-1-DE-EPPKA2-CBHE-JP

WP4 – Quality Control and Monitoring



QUALITY PLAN MANUAL

University of Basrah

September 2018



MediTec Project Number:585980-EPP- 1-2017- 1-DE- CBHE-JP

MediTec Network



Co-funded by the
Erasmus+ Programme
of the European Union

MediTec NETWORK INFORMATION

The MediTec Project

MediTec is a European Erasmus+ project can be improved in a way that is beneficiary with sustainable contribution to the development of medical care, thus, serving the whole society. Medical faculties' long term strategy should rely on commitment to the local community and to social responsiveness, and this defines the importance of stakeholders for this project to produce the theoretical and practical foundation for future strategic development in Medical Education based on the needs of academic outcomes, healthcare system and direct consumers of healthcare – the patients.

The Wider objective of this project:

Establishing an innovative medical training center with Immersive Medical Learning Platform to train teachers and students on innovative medical technology

- Training of trainers, staff and students on innovative technologies in EU universities
- Adapting the training on innovative technology in teaching process
- Enhancement of training-methodical complexes on bases of modernized training Courses
- Development and providing, training program, multimedia and materials for training on innovative technologies
- Training of students in EU and in the center
- Development of practical courses especially for this new learning environment.
- Strengthening quality of the graduate students through visits and cooperation with the EU



Dissemination Plan



Co-funded by the
Erasmus+ Programme
of the European Union



ERASMUS+ PROGRAMME
 Project Number: 585980-EPP-1-2017-1-DE-CBHE-JP

MediTec
 Training for Medical Education via Innovative e-Technology

WPS: Dissemination Plan



Author(s)	Prof. Ahmed Al-Salaymeh, Eng. Leena Marashel, Eng. Rasha Al-Balk		
Organisation name(s)	UJ		
WP Number	5		
WP Leader	UJ		
Due date of delivery	Project month	M2	
Submission date	Project month	M3	
Total number of pages	16		

Review Table

Version	Date of Submission	Quality check		Technical check	
		Reviewer	Date	Reviewer	Date
V01	Feb, 2018				
V02					

Tec

