



Co-funded by the
Erasmus+ Programme
of the European Union

Training for Medical education via innovative eTechnology

MediTec

ediTec

Dr.Riyadh Qashi



Disclaimer: this project has been funded with support from the European commission. This publication [communication] reflects the views only of the author, and the commission cannot be held responsible for any use which may be made of the information contained there in

MediTec Project Number:585980-EPP- 1-2017- 1-DE- CBHE-JP



| WP1 | Tasks | WP Leader- Coleader | Status |
|---|---|------------------------|--|
| Review, State of the art and Network between partners 15.10.2017- 15-07- 2018 | 1.1 Project start up activities Due date:15.02.2018 | HTWK - JUST | Done 22-24.02-2018 |
| | 1.2 Studies for the needs of students, doctors and Teachers Due date:15.06.2018 | UM | Done Partners prepared survey on the needed skills. |
| | 1.3 Prepare operation plans for the training on innovative medical technology Due date:15.07.2018 | UM + EU Partners | Done UM finalized the final report |






| WP2 | Tasks | WP Leader | Status |
|---|---|---------------------------|--|
| Purchase of training equipment and training Materials 15.03.2018- 15.08.2018 | 2.1 Delivery of technical and didactic equipment Due date:15.07.2018 | HTWK – all Partners in PC | Part is done (in JO, IR,IQ not yet) New date: 15.01.2018 |
| | 1.2 Hardware installation and adjustment of software Due date:15.08.2018 | HTWK – all Partners in PC | New date: 15.01.2018 |



| WP3 | Tasks | WP Leader | Status |
|---|--|-------------------------------------|--|
| Training and integration the training program in teaching system 15.11.2018-14.10.2020 | 3.1 Studying of EU experience by mobility of staff and students Due date:15.07.2020 | UM Co. UPJS, MU, HTWK, UOB, TUMS | Training in SK Training in CZ Training in Malta ?? |
| | 3.2 Develop training programs for the training on innovative medical technology Due date:15.08.2020 | | Work in Progress |
| | 3.3 Improvement of training methodical complexes on base of modernized training and Training of instructors Due date:15.06.2020 | | Work in Progress |
| | 3.4 Integration the medical training program in study programs at the universities Due date:01.10.2020 | | Work in Progress |
| | 3.5 Development of multimedia approach and manuals for modernized training Due date:01.08.2020 | | Work in Progress |





| WP4 | Tasks | WP Leader- Coleader Malta (UM) Co: PSUT, UOB IUMS | Status |
|--|---|---|-------------------------------------|
| Quality control and monitoring 15.10.2017- 14.10.2020 | 4.1 Quality control, monitoring and budgetary control Due date:15.09.2018 | | QPlan developed Done |
| | 4.2 Monitoring of the development process Due date:10.10.2020 | UM, UOB | QPlan developed |
| | 4.3 Expertise and quality control of developed methodical training and manuals Due date:15.09.2020 | | Qplan Continuous |
| | 4.4 Project task supervision, result evaluation and reports Due date:10.10.2020 | UOB | Qplan Continuous |





| WP5 | Tasks | WP Leader UJ, JUST Co:TUMS, Int@E, UoB | Status |
|--|---|--|---|
| Project Dissemination, Exploitation and Sustainability 15.10.2017- 14.10.2020 | 5.1 Publication of information on project activities via Internet Due date:15.03.2018 | JUST | Website, update Continuous |
| | 5.2 Carrying out workshops, conferences and seminars, internal and external meetings Due date:01.10.2020 | LC | Continuous |
| | 5.3 Distribution of project documentation material Due date:10.08.2020 | JUST | Continuous |
| | 5.4 Training sustainability in long-term perspective, update update of equipment Due date: 01.10.2020 | LC | Continuous |
| | 5.5 Cooperation networks and funding Due date: 01.10.2020 | HU | Continuous |





Co-funded by the
Erasmus+ Programme
of the European Union

| WP6 | Tasks | WP Leader- Coleader HTWK, JUST, TUMS, UOB | Status |
|---|--|--|-------------------|
| Management of the Project 15.10.2017- 14.10.2020 | 6.1 Coordination of meetings <i>Due date:14.10.2020</i> | HTWK+ LC | Continuous |
| | 6.2 Controlling of the project activity, Monitoring and evaluation of results <i>Due date:14.10.2020</i> | HTWK+ LC | Continuous |
| | 6.3 Reporting and control of the budget <i>Due date:14.10.2020</i> | HTWK+ All partners | Continuous |

